

Subject: 9/05/17 - Meeting Agenda - Installation of first round of tiles

From: Arturo <arturo@lani.org>

Date: 09/01/2017 11:48 AM

To: Austin Kano <austin.kano@lacity.org>, Esteban Torres <esteban@axiomcm.com>

CC: Angie Torres <angie@axiomcm.com>, Rebecca <rebecca@lani.org>, Sunil Rajpal <sunil.rajpal@lacity.org>, Rodolfo Martell <rodolfo.martell@lacity.org>, "peter.rhyu@lacity.org" <peter.rhyu@lacity.org>, Serenity Torres <serenity@axiomcm.com>, Melanie Nelson <melanie4berg@gmail.com>, Misty Iwatsu <mistyli@aol.com>, Ricardo Flores <ricardo.x.flores@lacity.org>

Hello Project Team,

Here is the updated meeting agenda for our Pre-Construction Meeting on:

TUESDAY, SEPTEMBER 5TH

9:00 AM - 10:00 AM

Highland Park Field Office

5577 N. Figueroa Street, 90042

Have a Great Weekend,

Thanks

Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: (213) 627-1822 ext. 17
Fax: (213) 627-1821
arturo@lani.org
www.lani.org

From: Austin Kano [mailto:austin.kano@lacity.org]

Sent: Wednesday, August 30, 2017 3:05 PM

To: Esteban Torres

Cc: Arturo; Angie Torres; Rebecca; Sunil Rajpal; Rodolfo Martell; peter.rhyu@lacity.org; Serenity Torres

Subject: Re: Installation of first round of tiles

Ok. Sounds good. We can discuss further the installation plan at the meeting. We can also address when to relocate those two trash cans.

Thanks!

**Austin Kano,
P.E.**

Transportation
Engineer
Associate III
Complete Streets
Implementation
Division

Los Angeles
Department of
Transportation

213.972.4978

*****Confidentiality Notice*****

This electronic message transmission contains information from the Los Angeles Department of Transportation, which may be confidential. If you are not the intended recipient, be aware that any disclosure, copying, distribution or use of the content of this information is prohibited. If you have received this communication in error, please notify us immediately by e-mail and delete the original message and any attachment without reading or saving in any matter.

On Wed, Aug 30, 2017 at 2:35 PM, Esteban Torres <esteban@axiomcm.com> wrote:
Hi Austin,

Please see my notes below in RED



Esteban Torres

200 N. San Fernando Road, Suite 314
Los Angeles, CA 90031

o : [323-612-6343](tel:323-612-6343) | f : [323-612-6386](tel:323-612-6386) | c : [626-235-8866](tel:626-235-8866)
www.axiomcmqc.com | esteban@axiomcm.com

From: Austin Kano [mailto:austin.kano@lacity.org]

Sent: Wednesday, August 30, 2017 2:13 PM

To: Arturo Nevarez <arturo@lani.org>; Esteban Torres <esteban@axiomcm.com>

Cc: Angie Torres <angie@axiomcm.com>; Rebecca Hanna <rebecca@lani.org>; Sunil Rajpal <sunil.rajpal@lacity.org>; Rodolfo Martell <rodolfo.martell@lacity.org>

Subject: Re: Installation of first round of tiles

Hi Arturo,

Sorry for the late response. I was looking in my notes for the tile locations that do not need any concrete modifications. Also, at the site, we determined that 2 more big bellies have to be moved at the northwest corner of Ave 59 to install the tile in front of the T-mobile store. We can discuss further at the meeting next week.

Esteban,

I wanted to confirm the tiles that do not require any concrete modification. Based on our field check last week and from your list, you have listed two tiles;

#1 (Ave 53 - south side) **Confirmed**

#20 (Ave 58 - north side; Avenue Tile) **Confirmed**

After visiting the site, we determined two additional tiles do not require any concrete

modifications;

#18 (Ave 59 - north side; Avenue Tile) Confirmed

#24 (Ave 56 - north side; Avenue Tile) We agreed to relocated this area but we will need to place concrete on our existing cut-out

Please confirm if that is correct.


As far as placing the murals on the four areas, please note that three of the four are only the smaller street name panels and only one mural. I would suggest that we plan the placement of the murals in an orderly and progressive method.

We obtained the cashier's check for BPA and sent her a copy along with our agreement for her to sign along with labor & material release (unconditional). I am waiting for her to let me know when we can anticipated delivery to our shop. One we receive the murals, we will inspect them and upon satisfaction, we will begin to grout and seal the panels to have them install ready.

		Austin Kano,
		P.E.
		Transportation
		Engineer
		Associate III
		Complete Streets
		Implementation
		Division

		Los Angeles
		Department of
		Transportation

[213.972.4978](tel:213.972.4978)



*****Confidentiality Notice*****

This electronic message transmission contains information from the Los Angeles Department of Transportation, which may be confidential. If you are not the intended recipient, be aware that any disclosure, copying, distribution or use of the content of this information is prohibited. If you have received this communication in error, please notify us immediately by e-mail and delete the original message and any attachment without reading or saving in any matter.

On Wed, Aug 30, 2017 at 1:57 PM, Arturo <arturo@lani.org> wrote:

Hi,

I am attaching Tuesday's (September 5th) meeting agenda for review. Please send any changes to this email, if needed, and I will update the agenda.

Thank You

Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: [213\) 627-1822 ext. 17](tel:213.627.1822)

Fax: (213) 627-1821
arturo@lani.org
www.lani.org

From: Esteban Torres [mailto:esteban@axiomcm.com]
Sent: Tuesday, August 29, 2017 11:18 AM
To: Arturo
Subject: RE: Installation of first round of tiles

Please provide us with an agenda...thanks



Esteban Torres

200 N. San Fernando Road, Suite 314
Los Angeles, CA 90031

o : [323-612-6343](tel:323-612-6343) | f : [323-612-6386](tel:323-612-6386) | c : [626-235-8866](tel:626-235-8866)
www.axiomcmqc.com | esteban@axiomcm.com

From: Arturo [mailto:arturo@lani.org]
Sent: Tuesday, August 29, 2017 11:17 AM
To: Austin Kano <austin.kano@lacity.org>; Esteban Torres <esteban@axiomcm.com>; Angie Torres <angie@axiomcm.com>; Peter Rhyu <peter.rhyu@lacity.org>; Melanie Nelson <melanie4berg@gmail.com>; Carlos Rios <carlos.rios@lacity.org>; Sunil Rajpal <sunil.rajpall@lacity.org>; Rodolfo Martell <rodolfo.martell@lacity.org>
Subject: FW: Installation of first round of tiles

Hello Team,

Ricardo Flores with the Council Office has confirmed that we can use their conference room on September 5th at 9:00 AM.

Billy and Conrado from the Council Office will be joining us. I will also invite Misty from the North Figueroa Association.

Also, I received another call from Robin about the delivery. I really hope all is squared away, as we have scheduled this meeting and expect council office staff in attendance. I know it's been a long time in the waiting and it feels good to see the finish line. Even though I joined the race at the last leg.

I will send a calendar invite.

Thanks!

Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970

Los Angeles, CA 90017
Phone: [\(213\) 627-1822 ext. 17](tel:(213)627-1822)
Fax: [\(213\) 627-1821](tel:(213)627-1821)
arturo@lani.org
www.lani.org

From: Ricardo Flores [<mailto:ricardo.x.flores@lacity.org>]
Sent: Tuesday, August 29, 2017 10:44 AM
To: Arturo
Cc: Bill Cody; Conrado Terrazas
Subject: Re: Installation of first round of tiles

Arturo,

I think the 9:00am to 10:00am is fine.. I am including Bill Cody and Conrado Terrazas from the office as they are taking the lead from our office on this project.

Thank you,

Ricardo Flores
Constituent Services
Councilmember Gilbert Cedillo
Los Angeles City Council, District 1
[323-550-1538](tel:323-550-1538)-Office
[\(323\) 550-1579](tel:(323)550-1579)-Fax
ricardo.x.flores@lacity.org

On Mon, Aug 28, 2017 at 10:09 AM, Arturo <arturo@lani.org> wrote:
Hi,

We were thinking from 9:00 AM – 10:00 AM. If there is a conflict I can reach out to the team and inquire on a different time.

Thanks

Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: [\(213\) 627-1822 ext. 17](tel:(213)627-1822)

Fax: [\(213\) 627-1821](tel:(213)627-1821)
arturo@lani.org
www.lani.org

From: Ricardo Flores [mailto:ricardo.x.flores@lacity.org]
Sent: Monday, August 28, 2017 10:05 AM
To: Arturo
Subject: Re: Installation of first round of tiles

Good Morning Arturo,

What time are you looking into having this meeting? We usually have our staff meetings on Tuesdays.

Thanks.

Ricardo Flores
Constituent Services
Councilmember Gilbert Cedillo
Los Angeles City Council, District 1
[323-550-1538](tel:323-550-1538)-Office
[\(323\) 550-1579](tel:(323)550-1579)-Fax
ricardo.x.flores@lacity.org

On Mon, Aug 28, 2017 at 9:56 AM, Arturo <arturo@lani.org> wrote:
Good Morning Ricardo,

Do you think it would be possible for the team to borrow a meeting room to hold a pre-construction meeting? September 5th if possible.

We anticipate installation beginning next month.

Thank You

Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: [\(213\) 627-1822 ext. 17](tel:(213)627-1822)
Fax: [\(213\) 627-1821](tel:(213)627-1821)

arturo@lani.org
www.lani.org

From: Arturo
Sent: Thursday, August 24, 2017 3:09 PM
To: 'Ricardo Flores'; Conrado Terrazas
Cc: Rebecca
Subject: Installation of first round of tiles

Hello Ricardo and Conrado,

The project has entered the phase of pre-installation and we would like to know if the team can borrow a conference room on September 5th from 9:00 AM – 10:00 AM?

Four locations will be installed in the coming weeks and we would like to hold a pre-construction meeting for discussion and planning. The goal is to have four installed Mosaics by September.

Please let us know if this would be possible.

We really appreciate it.

Thank You
Arturo Nevarez
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: [\(213\) 627-1822 ext. 17](tel:(213)627-1822)
Fax: [\(213\) 627-1821](tel:(213)627-1821)
arturo@lani.org
www.lani.org

— Attachments: —

Pre.Con Meeting Agenda.pdf

35.0 KB